



United Way of Douglas County

Community Planning Process Project Timeline

May 2010

- Develop community goals survey.
- Discuss survey methodology and identify targeted groups to receive survey for completion.
- Identify community partners to assist with survey distribution.

June and July 2010

- Rollout community planning process and survey to the community.
- Distribute survey to targeted groups and community members at large.
- Provide ongoing progress updates to the community on the planning process.
- Identify and confirm focus group participants.

August 2010

- Wrap up survey solicitations.
- Begin focus group facilitation.
- Provide ongoing progress updates to the community on the planning process.

September 2010

- Complete focus group facilitation.

October and November 2010

- Process survey and focus group results.
- Prepare final report which identifies findings.

January through April 2011

- Present report to United Way Board who will use it to identify areas of focus for future funding.

May 2011

- Announce funding priorities to the community.